































Prosperity Partnership Military and Tourism/Visitor Cluster Strategy Development and Clean Technology Update

2008	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
PROJECT MANAGEMENT		 Economic Development District Meeting May 14		 Economic Development District Meeting July 9		 Economic Development District Meeting September 10		 Economic Development District Lunch November 6	
ECONOMIC & EMPLOYMENT ANALYSIS	Preliminary Cluster Definitions	Basic Data Analysis: Job, Wage, and Trend Research			Supplemental Data Analysis and Display				
			Stakeholder Interviews						
TOURISM AND VISITOR WORKING GROUP			 Vision & SWOT June 24	 Data Review & Brainstorm Key Issues July 17		 Review 1st Draft September 10	 Review 2nd Draft October 8	 Review Final Draft November 12	
CO-CHAIR MEETINGS		 May 30		 July 14		 September 3	 October 2	 November 5	
MILITARY WORKING GROUP				 Vision & SWOT TBD	 Data Review & Brainstorm Key Issues TBD	 Review 1st Draft TBD	 Review 2nd Draft TBD	 Review Final Draft TBD	
CO-CHAIR MEETINGS			 TBD	 TBD		 TBD	 TBD	 TBD	
PRODUCTS				 Basic Cluster Profile		 Strategies: 1st Draft	 Strategies: 2nd Draft  Final Cluster Profile	 Strategies: Final Draft	 Final Report